TECHNICAL STATUS REPORT

Work Assignment Number: SA

Date: September 20, 2011

TDD No.: TO-01-11-08-0018

Reporting Period: August 1 through 31, 2011

TDD Name: Kokomo Dump Site - SA

TDD Completion Date: September 30, 2012

EPA TDD/Task Manager: Shelly Lam

Percent Work Completed (Hours): 35%

TDD Manager:_

TDD Type: CERCLA Fund Lead

Distribution: Sam Chummar, US EPA START Project Officer
Darlene McGary, US EPA START Contracting Officer
Raghu Nagam, START Program Manager

1. Progress Made This Reporting Period

During this reporting period START prepared a HASP, Sampling Plan, procured drilling and
analytical subcontractors, conducted site assessment and collected surface, subsurface and

drum samples for lab analysis.

2. Problems Encountered and Resolved
None.
3. Deliverables Submitted
Deliverable Date Submitted
July Monthly report 8/20/11
4. Activities Planned Next Reporting Period

Obtain analytical results, perform data validation, prepare site maps and a draft report for

OSC’s review.

5. Costs Incurred But Not Invoiced

Analytical cost will be invoiced during the next reporting period.

6. Monthly Charges and Budget

START has expended. LOE hours and

during the reporting period. The

cumulative expenditure through the reporting period invoiced i’ LOE hours and $8,334,24.
The approved expenditure limit for the work assignment is 200 LOE hours and $20,000.

1 name, 2 time amounts and 1 cost amount redacted Ex. 4




